
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 12-16-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  12/12/2022 Week:           35 

Client:  Whitman, MA To:       12/16/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew finish the installation of the 20-inch HDPE sewer force main in the Thatcher 

Street cross-country easement. Approximately 430 ft of pipe was installed. The crew then moved over to 
the cross-country easement near Brockton Auto Parts on Wednesday 12/14 to continue with the 20-HDPE 
sewer force main installation work on the other side of Thatcher Street.  
 

2. No sewer main installation work was completed on Friday 12/16 due to the heavy rain. C. Naughton’s crew 
worked on installing timber matting in the cross-country easement near Brockton Auto Parts.  
 

3. All areas were backfilled and compacted prior to leaving for the weekend.  
 
 
 
 

WEEK LOOK-AHEAD SCHEDULE: 
1. C. Naughton will have one crew on-site next week (week of 12/19/2022) continue the installation of the 20-

inch HDPE sewer force main in the cross-country easement near Brockton Auto Parts. 
 

2. C. Naughton will begin filling the 20-inch HDPE sewer force main in the cross-country easement between 
Auburn Street and Thatcher Street with water in order to perform a pressure test. This work will begin 
sometime in December.  

 
 
 
 
 



 

 

 
 
 

PROJECT PHOTOS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
                                                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 1: HDPE Sewer Force Main Installation 
Capped at end of Thatcher Street for Testing 

Photo 3: Trench Excavation in Junk Yard 
Easement 

Photo 2: Crew Setting Up Fusing Machine 
in Junk Yard Easement 
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