



WEEKLY CONSTRUCTION UPDATE

Project Title: Whitman 20-Inch Force Main Replacement CWSRF - 6885		Report #: EP - 10-14-2022
Project Location: Brockton, MA and Whitman, MA	From: 10/10/2022	Week: 26
Client: Whitman, MA	To: 10/14/2022	Engineer Project #: 279-1901
On-Site Engineer: Bob Fitzgerald, Environmental Partners	Contact: (508) 776-7556	
Contractor: C. Naughton Corp.		

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield Drive in Brockton this week. C. Naughton installed approximately 188 LF of the new 20" PVC sewer force main and associated fittings along the roadway. No work occurred on Southfield Drive on Friday 10/14 as a result of the rain.
2. C. Naughton had a second crew continuing the installation of the 20-inch HDPE sewer force main in the cross-country easement off Alger Way in Brockton. C. Naughton installed approximately 691 LF of the new 20" HDPE sewer force main and associated fittings within the cross-country easement.
3. C. Naughton had a third crew removing water main bypass piping on Auburn Street and fixed a collapsed drain manhole on Auburn Street. C. Naughton maintained a single lane of alternating traffic on Auburn Street where the water main crew was working.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will have two crews (at a minimum) on site next week (week of 10/17/2022): one crew one crew continuing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew beginning the installation of the new 20-inch HDPE sewer force main in the cross-country easement off Thatcher Street. C. Naughton will continue clean-up and restoration activities along Auburn Street in preparation of having the road ready for the winter.
2. C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town's project website will be posted to alert residents of anticipated road closures and detours.

PROJECT PHOTOS



Photo 1: Cross-Country Easement Work near Alger Street



Photo 2: New Sewer Force Main Installation on Southfield Drive




Photo 3: Pavement Restoration along Southfield Drive

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC